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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.A  Project Management

1.F.A.C  Procurement Systems
1FACA00100 Procurement Systems Management 82 22MAY00 28SEP00

1FACA00200 Procurement Engineering 82 22MAY00 28SEP00

1FACA00300 Procurment QA 82 22MAY00 28SEP00

1FACA00400 Procurement Systems Support 82 22MAY00 28SEP00

1FACA00500 Material Stewardship Commodities 82 22MAY00 28SEP00

1FACA00600 Proc Programs, Policies, Procedures, CA 82 22MAY00 28SEP00

1FACA00700 Mtl Steward Subcontract Admin Sprt 82 22MAY00 28SEP00

1FACB00A10 Warehouse B130 Shipping & Receiving 82 22MAY00 28SEP00

1FACB00B10 Warehouse Certification, Inspection, QA 82 22MAY00 28SEP00

1FACB00C10 Material Ordering 82 22MAY00 28SEP00

1FACB00D10 B551 Waste Con/Gen Stores/Spare Parts 82 22MAY00 28SEP00

1FACB00E10 B552 Gas House 82 22MAY00 28SEP00

1FACB00F10 POC Assembly 82 22MAY00 28SEP00

1FACC00F10 Warehouse Transactions 82 22MAY00 28SEP00

1FACD00G10 371 Project Support 82 22MAY00 28SEP00

1FACE00H10 707 Project Support 82 22MAY00 28SEP00

1FACF00J10 771 Project Support 82 22MAY00 28SEP00

1FACG00K10 776/77 Project Support 82 22MAY00 28SEP00

1FACJ00M10 K-H Construction Support 82 22MAY00 28SEP00

1FACA01100 Procurement Systems Management 227 02OCT00 27SEP01

1FACA01200 Procurement Engineering 227 02OCT00 27SEP01

1FACA01300 Procurment QA 227 02OCT00 27SEP01

1FACA01400 Procurement Systems Support 227 02OCT00 27SEP01

1FACA01500 Material Stewardship Commodities 227 02OCT00 27SEP01

1FACA01600 Proc Programs, Policies, procedures, CA 227 02OCT00 27SEP01

1FACA01700 Mtl Steward Subcontract Admin Sprt 227 02OCT00 27SEP01

1FACB01A10 Warehouse B130 Shipping & Receiving 227 02OCT00 27SEP01

1FACB01B10 Warehouse Certification, Inspection, QA 227 02OCT00 27SEP01

1FACB01C10 Material Ordering 227 02OCT00 27SEP01

1FACB01D10 B551 Waste Con/Gen Stores/Spare Parts 227 02OCT00 27SEP01

1FACB01E10 B552 Gas House 227 02OCT00 27SEP01

1FACB01F10 POC Assembly 227 02OCT00 27SEP01

1FACC01F10 Warehouse Transactions 227 02OCT00 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1FACD01G10 371 Project Support 227 02OCT00 27SEP01

1FACE01H10 707 Project Support 227 02OCT00 27SEP01

1FACF01J10 771 Project Support 227 02OCT00 27SEP01

1FACG01K10 776/77 Project Support 227 02OCT00 27SEP01

1FACJ01M10 K-H Construction Support 227 02OCT00 27SEP01

1FACB1FEND POC Assembly 0 27SEP01

1FACJ01END K-H Construction Support 0 27SEP01

1FACA02100 Procurement Systems Management 228 01OCT01 30SEP02

1FACA02200 Procurement Engineering 228 01OCT01 30SEP02

1FACA02300 Procurment QA 228 01OCT01 30SEP02

1FACA02400 Procurement Systems Support 228 01OCT01 30SEP02

1FACA02500 Material Stewardship Commodities 228 01OCT01 30SEP02

1FACA02600 Proc Programs, Policies, procedures, CA 228 01OCT01 30SEP02

1FACA02700 Mtl Steward Subcontract Admin Sprt 228 01OCT01 30SEP02

1FACB02A10 Warehouse B130 Shipping & Receiving 228 01OCT01 30SEP02

1FACB02B10 Warehouse Certification, Inspection, QA 228 01OCT01 30SEP02

1FACB02C10 Material Ordering 228 01OCT01 30SEP02

1FACB02D10 B551 Waste Con/Gen Stores/Spare Parts 228 01OCT01 30SEP02

1FACB02E10 B552 Gas House 228 01OCT01 30SEP02

1FACC02F10 Warehouse Transactions 228 01OCT01 30SEP02

1FACD02G10 371 Project Support 228 01OCT01 30SEP02

1FACE02H10 707 Project Support 228 01OCT01 30SEP02

1FACF02J10 771 Project Support 228 01OCT01 30SEP02

1FACG02K10 776/77 Project Support 228 01OCT01 30SEP02

1FACA03100 Procurement Systems Management 228 01OCT02 30SEP03

1FACA03200 Procurement Engineering 228 01OCT02 30SEP03

1FACA03300 Procurment QA 228 01OCT02 30SEP03

1FACA03400 Procurement Systems Support 228 01OCT02 30SEP03

1FACA03500 Material Stewardship Commodities 228 01OCT02 30SEP03

1FACA03600 Proc Programs, Policies, procedures, CA 228 01OCT02 30SEP03

1FACA03700 Mtl Steward Subcontract Admin Sprt 228 01OCT02 30SEP03

1FACB03A10 Warehouse B130 Shipping & Receiving 228 01OCT02 30SEP03

1FACB03B10 Warehouse Certification, Inspection, QA 228 01OCT02 30SEP03

1FACB03C10 Material Ordering 228 01OCT02 30SEP03

1FACB03D10 B551 Waste Con/Gen Stores/Spare Parts 228 01OCT02 30SEP03

1FACB03E10 B552 Gas House 228 01OCT02 30SEP03

1FACC03F10 Warehouse Transactions 228 01OCT02 30SEP03

1FACD03G10 371 Project Support 228 01OCT02 30SEP03
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1FACE03H10 707 Project Support 228 01OCT02 30SEP03

1FACF03J10 771 Project Support 228 01OCT02 30SEP03

1FACG03K10 776/77 Project Support 228 01OCT02 30SEP03

1FACE03END Complete 707 Project Support 0 30SEP03

1FACA04100 Procurement Systems Management 229 01OCT03 30SEP04

1FACA04200 Procurement Engineering 229 01OCT03 30SEP04

1FACA04300 Procurment QA 229 01OCT03 30SEP04

1FACA04400 Procurement Systems Support 229 01OCT03 30SEP04

1FACA04500 Material Stewardship Commodities 229 01OCT03 30SEP04

1FACA04600 Proc Programs, Policies, procedures, CA 229 01OCT03 30SEP04

1FACA04700 Mtl Steward Subcontract Admin Sprt 229 01OCT03 30SEP04

1FACB04A10 Warehouse B130 Shipping & Receiving 229 01OCT03 30SEP04

1FACB04B10 Warehouse Certification, Inspection, QA 229 01OCT03 30SEP04

1FACB04C10 Material Ordering 229 01OCT03 30SEP04

1FACB04D10 B551 Waste Con/Gen Stores/Spare Parts 229 01OCT03 30SEP04

1FACB04E10 B552 Gas House 229 01OCT03 30SEP04

1FACC04F10 Warehouse Transactions 229 01OCT03 30SEP04

1FACD04G10 371 Project Support 229 01OCT03 30SEP04

1FACF04J10 771 Project Support 57 01OCT03 31DEC03

1FACG04K10 776/77 Project Support 229 01OCT03 30SEP04

1FACF04END Complete 771 Project Support 0 31DEC03

1FACA05100 Procurement Systems Management 228 01OCT04 30SEP05

1FACA05200 Procurement Engineering 228 01OCT04 30SEP05

1FACA05300 Procurment QA 228 01OCT04 30SEP05

1FACA05400 Procurement Systems Support 228 01OCT04 30SEP05

1FACA05500 Material Stewardship Commodities 228 01OCT04 30SEP05

1FACA05600 Proc Programs, Policies, procedures, CA 228 01OCT04 30SEP05

1FACA05700 Mtl Steward Subcontract Admin Sprt 228 01OCT04 30SEP05

1FACB05A10 Warehouse B130 Shipping & Receiving 228 01OCT04 30SEP05

1FACB05B10 Warehouse Certification, Inspection, QA 228 01OCT04 30SEP05

1FACB05C10 Material Ordering 228 01OCT04 30SEP05

1FACB05D10 B551 Waste Con/Gen Stores/Spare Parts 228 01OCT04 30SEP05

1FACB05E10 B552 Gas House 228 01OCT04 30SEP05

1FACC05F10 Warehouse Transactions 228 01OCT04 30SEP05

1FACD05G10 371 Project Support 228 01OCT04 30SEP05

1FACG05K10 776/77 Project Support 151 01OCT04 31MAY05

1FACG05END 776/77 Project Support 0 31MAY05

1FXXXCA051 Procurement Systems Management - End 200 03OCT05 17AUG06
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1FXXXCA052 Procurement Engineering - End 200 03OCT05 17AUG06

1FXXXCA053 Procurment QA - End 200 03OCT05 17AUG06

1FXXXCA054 Procurement Systems Support - End 200 03OCT05 17AUG06

1FXXXCA055 Material Stewardship Commodities - End 200 03OCT05 17AUG06

1FXXXCA056 Proc Programs, Policies, procedures, CA -End 200 03OCT05 17AUG06

1FXXXCA057 Mtl Steward Subcontract Admin Sprt - End 200 03OCT05 17AUG06

1FXXXCB05A Warehouse B130 Shipping & Receiving FY06 200 03OCT05 17AUG06

1FXXXCB05B Warehouse Certification, Inspection, QA- END 200 03OCT05 17AUG06

1FXXXCB05C Material Ordering - End 200 03OCT05 17AUG06

1FXXXCB05D B551 Waste Con/Gen Stores/Spare Parts- END 200 03OCT05 17AUG06

1FXXXCB05E B552 Gas House - END 200 03OCT05 17AUG06

1FXXXCCA5F Warehouse Transactions - FY06 200 03OCT05 17AUG06

1FXXXCD05G 371 Project Support - End 200 03OCT05 17AUG06

1FACD05END Complete 371 Project Support 0 17AUG06

1FACA06100 Procurement Systems Management 47 18AUG06 31OCT06

1FACA06200 Procurement Engineering 47 18AUG06 31OCT06

1FACA06300 Procurment QA 47 18AUG06 31OCT06

1FACA06400 Procurement Systems Support 47 18AUG06 31OCT06

1FACA06500 Material Stewardship Commodities 47 18AUG06 31OCT06

1FACA06600 Proc Programs, Policies, procedures, CA 47 18AUG06 31OCT06

1FACA06700 Mtl Steward Subcontract Admin Sprt 47 18AUG06 31OCT06

1FACB06A10 End - Warehouse B130 Shipping & Receiving 47 18AUG06 31OCT06

1FACB06B10 Warehouse Certification, Inspection, QA 47 18AUG06 31OCT06

1FACB06C10 Material Ordering 47 18AUG06 31OCT06

1FACB06D10 B551 Waste Con/Gen Stores/Spare Parts 47 18AUG06 31OCT06

1FACB06E10 B552 Gas House 47 18AUG06 31OCT06

1FACC06F10 End of Warehouse Transactions 47 18AUG06 31OCT06
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